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LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 30 NOVEMBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period.

II. Items/Events of Major Interest:

a. ’ ‘was put in an
operational status on 2Z November and was operated the evening
of 25 November, all day on the 26th, and again the evening of
the 28th.

b. Building Move: The move into

Building is progressing smoothly. The Office of Medical
Services was relocated the evening of 25 November, and this
move was completed by 1300 hours on the 26th. The Office of
Personnel was moved from the eighth floor of Ames Building on
28 November.

c. Executive Registry, DCI: The Electric Shop
completed the installation of new power, telephone work has
been completed, and installation of carpet can now be scheduled
in Room 7E12, Executive Registry, DCI.

d. Foreign Visitors Lounge: The Sheetmetal Shop
completed the installation of expanded metal in the new wall
separating Rooms 6D57 and 6E05, Headquarters Building, for the
provision of bathroom and pantry facilities in the Foreign
Visitors Lounge, DO. Carpenters completed installation of
drywall on both sides, and the Paint Shop is presently taping
and spackling this drywall.

e. Other Renovations at Headquarters Building:
Raised flooring has been i1nstalled by the contractor in Room
GD45 for the HSTS expansion for the Office of Communications
(0C). The Plumbing and Electrical Shops are presently
relocating the air handler unit within the room, which will
permit OC to proceed with the installation of equipment.

On Monday, 28 November, electricians began the
installation of power and telephone outlets in Room 5D55 for
the Office of Data Processing (ODP), DA.
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f. Meeting: A meeting was held between
representatives of tﬁe Architectural Design Staff (ADS),
LSD/OL. and the Credit Union regarding plans for the lobby of

Building. Construction drawings are 90 percent
complete for the relocation of the Building Services Branch's
Supply Room to the former reception area.

STAT

g. Drawings: Drawings for minor renovations to Room
301-303, Ames Building, for the Office of Finance Task Force
were completed and issued to the Space Maintenance and
Facilities Branch, LSD/OL, on 23 November 1983.

STAT

Drawings are being prepared for submission to the
Headquarters Engineering Branch (HEB), RECD/OL, for coordi-
nation on the vault for ODP in Rooms BD2807/9, Headquarters
Building. Surveys of the area have been conducted.

ADS drawings for Room GG00-09, Headquarters
Building, for Project SAFE, DI, are complete pending HEB
mechanical input.
STAT
h. Special Luncheon: On 28 November 1983, the
Executive Dining Room (EDR) personnel prepared and served lunch
to 18 senior Agency and other Government officials in the
conference room located on the 6th floor|
| Some of those in attendance were
STAT Host; visiting guests General Vessey an
General Faurer; and Messrs. Casey, McMahon and Briggs and Miss
Eloise Page.

STAT
I11. Significant Events Anticipated During the Coming Week:
No items this reporting period.
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